

Bangladesh Satellite Company Limited																		
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2022-2023																		
Ministry/Division		Posts and Telecommunications Division																
Head Of Procuring Entity		Chairman & CEO, Bangladesh Satellite Company Limited																
Sl. No.	Description Of Procurement Package (as per PP/TAPP/DPP)	Unit	Quantity	Procurement Method	Contract approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code Process	Not used in goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approved To Award	Notification of Award	Signing Of contract	Total Time to contract signature	Time for Completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Prize (crest & certificate)	lot	1	RFQ/OTM/D PM	As per Deligation	Own fund	2	3 months	-	Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Dec-22	Oct-22 to Dec-22	Oct-22 to Dec-22	
2	Internet (Dhaka) & Intranet (Dhaka to 2 GS)	lot	2	RFQ/OTM/D PM	As per Deligation	Own fund	7	3 months	-	Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Dec-22	Oct-22 to Dec-22	Oct-22 to Dec-22	
3	Fuel for both Ground Station	Lot		DPM	As per Deligation	Own fund	24		-	-	-	-	-	-	-	-	-	
4	Office stationary & Office Using Materials	Lot	1	RFQ/OTM/D PM	As per Deligation	Own fund	8	3 months	-	July-22	Aug-22	Sept-22	Sept-22	Oct-22	Oct-22	July-22 to Oct-22	July-22 to Oct-22	
5	Desktop Computer/Laptop	Nos		RFQ/OTM/D PM	As per Deligation	Own fund	30	3 months	-	Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Dec-22	Oct-22 to Dec-22	Oct-22 to Dec-22	
6	Computer & computer consumable accessories (keyboard, mouse, pendrive, Toner/cartridge Items for printer-photocopier etc)	Nos		RFQ/OTM/D PM	As per Deligation	Own fund	4	3 months		Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Dec-22	Oct-22 to Dec-22	Oct-22 to Dec-22	
7	Computer software (operating system, office application, Tally, antivirus, video & picture editing software)	Lot	1	RFQ/OTM/D PM	As per Deligation	Own fund	20	4 months	-	Nov-22	Dec-22	Jan-23	Feb-23	Feb-23	Feb-23	Nov-22 to Feb-23	Nov-22 to Feb-23	
8	Office Printing Material (Mujib100 book, ID card, Visiting Card, file cover, Calender, Note book etc.)	Lot	1	RFQ/OTM	As per Deligation	Own fund	10	3 months	-	Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Dec-22	Oct-22 to Dec-22	Oct-22 to Dec-22	
9	Security materials	Lot	1	RFQ/OTM/D PM	As per Deligation	Own fund	3	4 months		Nov-22	Dec-22	Jan-23	Feb-23	Feb-23	Feb-23	Nov-22 to Feb-23	Nov-22 to Feb-23	
10	Office equipment (water filter, printer photocopier, TV, vacuum cleaner)	Lot	1	RFQ/OTM	As per Deligation	Own fund	5	4 months		Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Dec-22	Oct-22 to Dec-22	Oct-22 to Dec-22	

11	Vehicle servicing items, Tyre & battery			RFQ/OTM/D PM	As per Deligation	Own fund	8	4 months		Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Dec-22	Oct-22 to Dec-22	Oct-22 to Dec-22
12	Furniture and fixtures			RFQ/OTM/D PM	As per Deligation	Own fund	4	4 months		Jan-23	Feb-23	Feb-23	Feb-23	Apr-23	Apr-23	Jan-23 to Apr-23	Jan-23 to Apr-23
13	Telecommunication equipment	Lot	9	RFQ/OTM/D PM	As per Deligation	Own fund	1500	4 months		Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Jan-23	Oct-22 to Jan-23	Oct-22 to Jan-23
14	Electrical equipment			RFQ/OTM/D PM	As per Deligation	Own fund	5	4 months		Jan-23	Feb-23	Feb-23	Feb-23	Apr-23	Apr-23	Jan-23 to Apr-23	Jan-23 to Apr-23
15	Car Rent			RFQ/OTM	As per Deligation	Own fund	34	4 months		Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Dec-22	Oct-22 to Jan-23	Oct-22 to Jan-23
16	Company AV	lot		OTM	As per Deligation	Own fund	8	4 months	-	Oct-22	Nov-22	Nov-22	Nov-22	Dec-22	Jan-23	Oct-22 to Jan-23	Oct-22 to Jan-23
17	Advertise & 'Online and Social Media Marketing and content preparation'	Monthly Subscription	12	OTM	As per Deligation	Own fund	8	4 months		Nov-22	Dec-22	Jan-23	Feb-23	Feb-23	Feb-23	Nov-22 to Feb-23	Nov-22 to Feb-23
18	VSAT installation and Maintenance AMC	Monthly Subscription	12	OTM	As per Deligation	Own fund	26	4 months		Nov-22	Dec-22	Jan-23	Feb-23	Feb-23	Feb-23	Nov-22 to Feb-23	Nov-22 to Feb-23
19	MCPC Service for TV Upcoming TV Channels	Nos	10	DPM	As per Deligation	Own fund	30	4 months		Jan-23	Feb-23	Feb-23	Feb-23	Apr-23	Apr-23	Jan-23 to Apr-23	Jan-23 to Apr-23
20	Event Management for function/ National days event (Light, banner, flower)	Nos	1	RFQ/OTM/D PM	As per Deligation	Own fund	42	4 months		Nov-22	Dec-22	Jan-23	Feb-23	Feb-23	Feb-23	Nov-22 to Feb-23	Nov-22 to Feb-23
21	Data connectivity for VSAT Service	Nos	10	RFQ/OTM/D PM	As per Deligation	Own fund	1.80	4 months		Nov-22	Dec-22	Jan-23	Feb-23	Feb-23	Feb-23	Nov-22 to Feb-23	Nov-22 to Feb-23
22	Tools for CMS Data Storage, Analysis and SOCC Data Post Processing	Lot	1	OTM	As per Deligation	Own fund	5	4 months	-	Mar-23	Mar-23	Apr-23	May-23	May-23	May-23	Mar-23 to May-23	Mar-23 to May-23
23	Machinery & Equipment	Lot	1	OTM	As per Deligation	Own fund	1042.5	4 months	-	Jan-23	Feb-23	Feb-23	Feb-23	Apr-23	Apr-23	Jan-23 to Apr-23	Jan-23 to Apr-23
24	Items for Antenna Maintenance of Sajeeb Wazed Satellite Ground Station, Gazipur & Betbunia	Lot	1	RFQ	As per Deligation	Own fund	4	3 months	-	Feb-22	Mar-23	Apr-23	Apr-23	Apr-23	Apr-23	Feb-23 to Apr-23	Feb-23 to Apr-23

25	Construction of Vehicle Parking at Sajeeb Wazed Satellite Ground Station, Gazipur & Betbunia & Procurement of Supply & Installation of Boundary Pole for Sajeeb Wazed Satellite Ground Station, Gazipur	Lot	1	OTM	As per Deligation	Own fund	15	3 months	-	Dec-22	Jan-23	Feb-23	Feb-23	Feb-23	Feb-23	Dec-22 to Feb-23	Dec-22 to Feb-23
26	Fiber Connectivity for Broadcast Service	Lot	1	OTM	As per Deligation	Own fund	150	3 months	-	Dec-22	Jan-23	Feb-23	Feb-23	Feb-23	Feb-23	Dec-22 to Feb-23	Dec-22 to Feb-23